STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM DATE: 110011 Page 10

TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.

CCO#: 73 SUPPLEMENT#:  ( | Category Code: CHPC CONTINGENCY BALANCE (incl. this change)  $147,357,373.58
COST: $943,653.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 1S THIS REQUEST IN ACCORDANCE WITH YES []NO

* ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Bikepath Conduit CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
L s + : Thi ’ Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
SigineliCoritrack Tine: img-Ad). Thls CRARgEs Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Modifying the routing of the bikepath railing lighting, belvedere lighting, and bikepath emergency call box conduits. On the
South side of the bikepath installing pipe sleeves through the bikepath deck panels at each bikepath railing light location.
Using Type 4 Liquidtight flexible metal conduit and fittings in lieu of metal clad cable. Cleaning, priming, and finish painting
conduit penetrations and welded mounting studs.

This change order will bring the conduit for the bikepath railing light fixture from the bottom of the bikepath and into the divider
rail on the West post of the South side railing. Reducing and revising the conduit routing along the bikepath will give the
conduit a uniform look as well as enhance maintenance along the length of the bikepath. In addition, the metal clad cable
requirement is changed to prevent corrosion from the marine environment.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 969R0, 969R1,
969R2, 2496, and 2534 with respect to changes listed above.

The total cost of this change order is $943,653.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Sup. TE), Rich Foley (HQ
Oversight), Ken Terpstra (Project Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District
Design) August 30, 2011.

Toll Bridge Program Oversight Committee (TBPOC) approved this change order on September 8, 2011, for a value not to
exceed amount of $1.6M.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  8/23/11 THIS REQUEST TOTAL TO DATE
- - — ITEMS $0.00 $0.00
Bridge Engineer: William Casey, Sup TE Date 8/12/11 O ARG $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 8/15/11 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date  9/9/11 | ADJUSTMENT $943,653.00 $943,653.00
FHWA Rep.: Date TOTAL $943,653.00 $943,653.00
: FEDERAL PARTICIPATION
Environmental: Date
Clber e . RichEol T — [] PARTICIPATING [] PARTICIPATING IN PART NONE
1ny).
i » RICH POGY ate [[] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): int, Li i
Er Sepeniis e, Blatnk, Ml Bala Bsilsfid FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: HQ, Larry Salhaney Date 8/29/11 | [TJcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue ApproyQ) By. , Date FEDERAL FUNDING SOURCE PERCENT
Resident EnglneerL ngr{ature / Date
lat . -1 4

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



